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October 28, 1998

Magalie Roman Salas
Secretary
Federal Communications Commission
1919 M Street NW
Washington, DC 20554

RE: National Brands, Inc. d/b/a Sharenet Communications Company
Petition for Extension of Waiver in CC Docket 92-77

Dear Secretary Salas:

Enclosed for filing with the Commission on behalf of National Brands, Inc.
d/b/a Sharenet Communications Company is an original and four (4) copies
of the PETITION OF SHARENET COMMUNICATIONS FOR EXTENSION
OF WAIVER in CC Docket 92-77.

To confirm the Commission's receipt of this Petition, kindly date-stamp the
enclosed extra copy of this cover letter and return it to me in the self
addressed, stamped envelop provided.

Should you have any questions concerning this request, kindly address them
to the undersigned or to Gary Joseph, Vice President of Sharenet, at 4633
W. Polk Street, Phoenix, AZ 85043, telephone number 602- 269-3201.

ve~L
~tGross

Consultant for
National Brands, Inc., d/b/a/Sharenet Communications Company

cc: Gary Joseph
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DOCKET FILE COpy ORIGINAL
Before the

FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

Billed party Preference for
InterLATA 0+ calls

)
)
)
)

CC Docket No. 92-77

Petition of Sharenet Communications For Extension of Waiver

Pursuant to Section 1.3 of the Commission's Rules, 47 C.F. R. § 1.3, National Brands, Inc.

d/b/a Sharenet Communications Company ("Sharenet") hereby requests an extension of its waiver

ofthe July 1, 1998 implementation date ofSection 63.703(a)(4) ofthe Commission's rules relating

to the availability ofon-demand rate quotes for 0+ calls placed from aggregator locations. I

I. Introduction and Back2round

The Order required that all operator service providers ("OSPs") offer customers the option

of obtaining a rate quote prior to completing their call by dialing no more than two digits. Order

at ~ 17. However, the Commission recognized that some OSPs, particularly those using store and

forward technology would need additional time to comply. Accordingly, it indicated that it was

prepared to consider waiver requests on specific factual showing ofgood cause. Order at ~27.

On June 17, 1998, Sharenet filed a request for waiver of the July 1, 1998 compliance date.

On June 30, 1998, the Commission granted, in part, Sharenet's request, establishing November 1,

1998 as the date by which it must comply with the on-demand disclosure rule. The Commission also

I The rules were adopted in the Commission's Second Report and Order on
Reconsideration (the "Order"), FCC 98-9, released January 29,1998.
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granted a separate compliance date of January 1, 1999 for collect and inmate calls.

As set forth below, although Sharenet has worked diligently to purchase, install, test and

deploy the software necessary to provide on demand rate disclosure, it will not be able to provide

real-time rate quotes by November 1, 1998.

II Implementation by November 1 Is Technically Infeasible

As detailed in its initial waiverrequest, Sharenet's switch vendor, Harris Digital Telephone

Systems, responded with a firm proposal and price for the necessary switch modifications in June,

1998. That switch release had not been, and still has not been, successfully beta-tested.

Nevertheless, Sharenet procured the necessary switch upgrade in September, 1998. Under normal

circumstances, this should have given Sharenet a sufficient amount oftime in which to install, test

and then deploy the technology in its switch prior to the November 1, 1998 implementation date.

Unfortunately, Sharenet has been unable to install the switch upgrade, much less test and then deploy

the technology.2

At the time it procured the Harris/Protoca1l2000 Release 40/41, Sharenet was informed by

Harris that the software release was compatible with its existing 486 system PCs. Sharenet was also

assured that it's technicians could install the new software, and that there was no need to schedule

an installation with a Harris technician. Unfortunately, both of these assurances have proven to be

wrong.

When Sharenet attempted the installation ofthe software, its technicians discovered that there

2As the Commission is aware from other parties to the underlying proceeding, no
technology existed to provide real time rate information when the FCC adopted its rule in
January, 1998.
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was no documentation with the software. After contacting Harris to obtain the documentation,

Sharenet was informed that no customer documentation was available because it was not intended

that customers install the release themselves. Instead, it had to be installed by Harris technicians.

Again, this was inconsistent with the assurances given Sharenet at the time oforder. As the attached

letter shows, Harris has over-booked the support staff assigned to installing the required switch

upgrade, and will not be able to complete installation by the end of the month. Sharenet is now

waiting for Harris to schedule the installation. No commitment date has been given by Harris.

Similarly, after assuring Sharenet the software would work with its existing PCs, Harris

subsequently informed Sharenet that this is not in fact the case, and that it would be necessary to:

1) upgrade the operating system in all of the PCs from OS/2 version 2.1 to OS/2 WARP Version 4;

2) increase the memory; and 3) change the PCs from 486s to Pentiums. Still later, Harris changed

its mind again, now claiming the software will run on the 486 PCs and that the Pentium upgrade is

not necessary (although the other two upgrades still are). Until the software is installed and tested,

however, Sharenet will not know definitively whether or not an upgrade to Pentium processors will

be necessary.

Finally, once Harris does install the software, Sharenet would not want to implement it across

its network without a reasonable test period. Typically, the switch vendor has an arrangement with

a large customer to act as a beta-test site. This customer has multiple switches as well as the

manpower to oversee the testing and to divert traffic to another switch ifthe software is not operating

properly or causes problems with other programs. It is not unusual for the beta-test to uncover

problems with the software that need to be corrected and then re-tested. Indeed, Sharenet is aware

that Teltrust, the beta-test site for this technology release, has experienced problems with the
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software, and that, even after software redesign by the manufacturer, is still unable to successfully

deploy the technology and complete successful calls.

Even after the Harris beta-test site successfully completes its testing, Sharenet must still test

the technology itself, since it utilizes different PCs than some of the other Harris sites. While all of

the problems affecting other carriers will also affect its implementation, Sharenet anticipates it may

have unique problems ofits own, not the least ofwhich will be the issues surrounding the 486 PCs.

Finally, since Sharenet handles its live operator traffic differently than the beta test site, there may

be operational issues there as well.

In short, despite its reasonable best efforts to install, test and deploy the technology by

November 1, 1998, it is apparent that Sharenet will not be ready to implement on demand rate quotes

by that date due to the failures ofthe manufacturer which are beyond the control ofSharenet. Harris

must first correct all ofthe problems uncovered during the beta-testing, and then deliver and install

the new software. Sharenet must then implement and test the system to ensure that the software

works properly with its network configuration and does not cause service outages or other

disruptions. Sharenet customers should not have to suffer service interruptions or quality of

transmission degradations as a result of premature or hastily patched together technology

deployments.

III. No Harm Will Result from The Requested Waiver Extension

As set forth above, Section 1.3 of the Commission's rules provides for a waiver upon a

showing ofgood cause and the Commission specifically anticipated in the Order that waivers may

be necessary. The Commission has already recognized that good cause exists in the case of

Sharenet, although it provided only an additional four months to comply and not the 11 months
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which Sharenet projected it would need.

The facts set forth above demonstrate the special circumstances which support the relief

requested herein and demonstrate that good cause for waiver continues to exist. Sharenet is a small

operator services provider who has not been the subject of a significant number ofcomplaints and

to whom the problems in the industry cannot be said to be generally attributable. Given the small

number of locations involved and Sharenet's low incidence of the types of complaints which

precipitated the Commission's action in the Order, Sharenet believes that an extension ofits waiver

until the technology can be successfully deployed would not harm consumers and is in the public

interest.3 Sharenet believes that the public interest is better served by taking the additional time to

deploy a reliable, tested service than in implementing an untested system likely to engender

customer confusion and frustration. Sharenet is committed to implementing the technology as soon

as possible, and is hopeful that it can be completed by the end of the year. Should year-end

implementation appear unlikely, Sharenet will, of course, so notify the Commission and inform of

it ofthe anticipated implementation date.

3 Importantly, consumers will still be able to request and obtain a free rate quote before
completing their calls and all phones will continue to be branded and posted with the required
consumer information in accordance with Section 64.703 of the Commission's rules.
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For the reasons set forth above, Sharenet requests that the Commission grant its request for

a.tbrth=' extension oftime within which to comply with tho Commissions' requirement to provide

on demand rate disclosure for operator assisted calls..

Respectfully submitt~

NATIONAL BRANDS, INC.
D/B/A SHARBNET COMMUNICATIONS COMPANY

4633 W. Polk St.
Phoenix, Arizona 85043
602·269-3201

Dated: Octobor 28, 1998
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OctobeJ: 27. 1998

Ouy Joseph, Vice President
National Brands. Inc.
4633 Weft Polk. Street
Phoenix, AZ 85043

OearOary.

1am writing this letter to inform you that our initial plans of having yOlll" Protocall 2000
Release 40/41 installation complete by the end ofthis month have been delayed due to
internal scheduling problems.

I have discussed with our Technical Support organizatioD and thO)' havo ovor booked
their support staff in usistins in this upgrade. They are currently working out when the
next available inItallation slot will be available and will inform you ofthat date.

I apologize for any inconvenience that this may hav~ caused your company and or
custOmers and assure you that this upgrade iAstallation baa been given a high priority.



Certificate of Service

I, Amy S. Gross, hereby certify that I caused to be mailed, by first class United States
mail, postage prepaid, a true and correct copy of the foregoing PETITION OF SHARENET
COMMUNICATIONS FOR EXTENSION WAIVER, this 28th day of October, 1998 to the
persons listed below.

Randall B. Lowe
Piper & Marbury LLP
1200 19th Street, NW
Washington, DC 20036

Dana Frix
Kathleen L. Greenan
Swidler & Berlin Chartered
3000 K Street, NW
Washington, DC 20007

Steven Augustino
Kelley Drye & Warren LLP
1200 19th Street, NW, Suite 500
Washington, DC 20036

Adrien R. Auger*
Federal Communications Commission
Enforcement Division
2025 M Street NW, Mail Stop 1600A
Washington, DC 20554

Anita Y. Cheng*
Federal Communications Commission
Enforcement Division
2025 M Street NW, Mail Stop 1600A
Washington, DC 20554

Lawrence E. Strickling*
Federal Communications Commission
Common Carrier Bureau
1919 M Street NW, Room 500
Washington, DC 20554

* included in Overnight Package to FCC
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